

Procurement Plan

Project information: Pacific Regional Oceanscape Program – Economic Resilience (PROPER) Project (P178237)

Project Implementation agency: National Oceanic Resource Management Authority (NORMA)

Date of the Procurement Plan: March 15, 2022

Period covered by this Procurement Plan: March 15, 2022 – March 15, 2023

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Procurement Code of 1988, as amended, and Financial Management Regulations, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

1. The procurement is open to all eligible firms from any country;
2. The request for bids/request for proposals document shall require the Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting signed contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
3. Publication of contract award information;
4. Rights for the Bank to review procurement documentation and activities; and
5. An effective complaints mechanism.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations:
Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Work)

Goods: is not applicable;

Works: is not applicable.

PROCUREMENT PLAN **Micronesia, Federated States of : Pacific Islands Regional Oceanscape Program - Second Phase for Economic Resilience: Federated States of Micronesia (FSM PROPER)**

General Information

Country: Micronesia, Federated States of **Bank's Approval Date of the Original Procurement Plan:** 2022-03-15
Revised Plan Date(s): (comma delineated, leave blank) **2025-08-14**
Project ID: P178237 **GPN Date:** 2025-06-17
Project Name: Pacific Islands Regional Oceanscape Program - Second Phase for Economic Resilience: Federated States of Micronesia (FSM PROPER)
Loan / Credit No.: / , IDA / E3710
Executing Agency: National Oceanic Resource Management Authority

WORKS																												Contract Completion	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned		Actual
FM-NORMA-470511-CW-RFQ / Renovations of Kosrae DREA Fisheries Office	IDA / E3710		Post	Request for Quotations	Open - National	Single Stage - One Envelope			Other (with field for explanation)	65,000.00	0.00	Pending Implementation								2025-02-08								2025-04-05	2025-10-02

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
FM-NORMA-470330-GO-RFQ / Boat to support Competent Authority	IDA / E3710		Post	Request for Quotations	Limited - International	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation							2025-02-08								2025-04-05		2025-10-02	
FM-NORMA-470518-GO-RFQ / Equipment and Furniture	IDA / E3710		Post	Request for Quotations	Open - National	Single Stage - One Envelope		61,000.00	0.00	Under Implementation							2025-02-08								2025-04-05		2025-10-02	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
FM-DOFA-361309-CS-CQS / Design and Supervision: NORMA Oceanic Fisheries Centralized Services Center	IDA / E3710		Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Under Implementation	2023-06-19	2023-06-20	2023-07-09	2023-07-31	2023-07-30	2023-11-27							2023-08-06		2023-08-27		2024-02-23	
FM-NORMA-470505-CS-FBS / Consultancy to prepare ESA and studies for Weno and Pohnpei Marina	IDA / E3710		Post	Fixed Budget Selection	Open - International		870,000.00	0.00	Under Implementation	2025-02-03	2025-04-16	2025-02-24	2025-08-06	2025-04-09				2025-05-07		2025-06-06		2025-07-11		2025-08-15		2026-08-15	
FM-NORMA-470506-CS-QCBS / Consultancy to Design Weno and Pohnpei Marina Development Plans	IDA / E3710		Post	Quality And Cost-Based Selection	Open - International		3,400,000.00	0.00	Canceled	2025-02-03	2025-04-16	2025-02-24		2025-04-09				2025-05-07		2025-06-06		2025-07-11		2025-08-15		2026-08-15	
FM-NORMA-470506-CS-QCBS-2 / Consultancy to Design and Supervision of Weno and Pohnpei Marina Development Plans	IDA / E3710		Prior	Quality And Cost-Based Selection	Open - International		3,400,000.00	0.00	Under Implementation	2025-06-02	2025-06-10	2025-06-23		2025-08-06	2025-07-15			2025-09-03		2025-10-03		2025-11-07		2025-12-12		2026-12-12	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
FM-DOFA-280800-CS-CDS / PMU Project Manager	/		Post	Direct Selection	Direct		130,000.00	0.00	Signed	2022-02-24	2022-02-16	2022-03-06	2022-02-16			2022-04-08	2022-03-07	2023-04-08	
FM-DOFA-280804-CS-CDS / PMU Project Officer	/		Post	Direct Selection	Direct		25,000.00	0.00	Completed	2022-02-27	2022-02-16	2022-03-09	2022-02-16			2022-04-11	2022-03-07	2023-04-11	2025-02-08
FM-DOFA-280805-CS-INDV / PMU Project Assistant	/		Post	Individual Consultant Selection	Open		18,000.00	0.00	Completed	2022-03-01	2022-02-16	2022-04-03	2022-06-01	2022-04-10	2022-06-03	2022-05-06	2022-07-06	2023-05-06	2025-02-08
FM-NORMA-457827-CS-INDV / Kosrae Competent Authority Inspector 1	IDA / E3710		Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Under Implementation	2024-10-31	2025-04-24	2024-12-19		2025-01-09		2025-02-13		2026-02-13	
FM-NORMA-457829-CS-INDV / Kosrae Competent Authority Inspector 2	IDA / E3710		Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Under Implementation	2024-10-31	2025-04-24	2024-12-19		2025-01-09		2025-02-13		2026-02-13	
FM-NORMA-457830-CS-INDV / Pohnpei Competent Authority Inspector	IDA / E3710		Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Under Implementation	2024-10-31	2025-04-24	2024-12-19		2025-01-09		2025-02-13		2026-02-13	
FM-NORMA-470324-CS-CDS / Project Assistant - 6 years	IDA / E3710		Post	Direct Selection	Direct - National		24,972.70	0.00	Under Implementation	2025-02-03	2025-01-21	2025-02-13	2025-01-23			2025-04-19		2026-04-19	
FM-NORMA-470325-CS-CDS / Project Officer - 6 years	IDA / E3710		Post	Direct Selection	Direct - National		29,070.00	0.00	Canceled	2025-02-03	2025-01-22	2025-02-13				2025-04-19		2026-04-19	
FM-NORMA-470504-CS-INDV / Consultancy to Assess Feasibility of Reference Laboratory	IDA / E3710		Post	Individual Consultant Selection	Open - International		40,000.00	0.00	Under Implementation	2025-02-03	2025-04-16	2025-03-24		2025-04-14		2025-05-19		2025-11-15	

FM-NORMA-478013-CS-CD5 / Project Manager - 5 years	IDA / E3710		Post	Direct Selection	Direct - National		130,000.00	0.00	Under Implement ation	2025-02-21	2025-02-26	2025-02-22				2025-03-03	2026-03-03	
FM-NORMA-487968-CS-CD5 / Project Officer - 6 years	IDA / E3710		Post	Direct Selection	Direct - National		34,900.00	0.00	Under Implement ation	2025-04-15	2025-04-16	2025-04-25	2025-04-16			2025-06-29	2026-06-29	
FM-NORMA-487969-CS-INDV / Project Assistant - 6 years	IDA / E3710		Post	Individual Consult ant Selection	Open - National		34,600.00	0.00	Under Implement ation	2025-04-15	2025-04-16	2025-06-03	2025-07-25	2025-06-24		2025-07-29	2026-01-25	
FM-NORMA-450777-CS-INDV -2 / Marine Project Engineer	IDA / E3710		Post	Individual Consult ant Selection	Open - Internationa l		240,000.00	0.00	Under Implement ation	2025-06-02	2025-06-03	2025-07-21		2025-08-11		2025-09-15	2026-09-15	
FM-NORMA-508021-CS-INDV / Contract Administrator	IDA / E3710		Post	Individual Consult ant Selection	Open - National		55,000.00	0.00	Pending Impleme ntation	2025-08-15		2025-10-03		2025-10-24		2025-11-28	2026-11-28	